

MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A.
CNPJ Nº. 02.846.056/0001-97
NIRE Nº. 35.300.158.334

FATO RELEVANTE

A MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A. (“Companhia”) (B3: MOTV3; Bloomberg: MOTV3 BZ; Reuters: MOTV3.SA), em observância à Resolução CVM n.º 44, de 23 de agosto de 2021, informa que, na presente data, foi celebrado o Termo Aditivo Modificativo n.º. 23/2025 ao Contrato de Concessão n.º. 10/CR/2000 (“Contrato de Concessão”), entre a sua controlada direta Concessionária Rodovias Integradas do Oeste S.A. (“SPVias” ou “Concessionária”) e o Estado de São Paulo, por intermédio da Secretaria de Parcerias em Investimentos (“Poder Concedente”).

O Termo Aditivo n.º. 23/2025 (i) formaliza a incorporação dos seguintes investimentos ao escopo contratual: a) prolongamento da duplicação de Itararé do km 338 ao km 339 da SP-258; b) implantação de dispositivo em desnível no km 260+480 da SP-255; c) remodelação do dispositivo do km 110+100 da SP-127; d) remodelação da interseção do km 113 da SP-127; e) remodelação da interseção do km 115 da SP-127; e f) implantação de dispositivo km 292+880 da SP-280 – Águas de Santa Bárbara, sendo a inclusão deste último investimento condicionada à homologação em juízo do acordo judicial proposto no âmbito Ação Civil Pública n.º. 0005096-54.2015.8.26.0136; e (ii) reconhece o desequilíbrio econômico-financeiro do Contrato de Concessão no valor atualizado para o ano de 2026, correspondente a R\$ 270.547.697,24.

Além disso, o referido aditivo recompõe o equilíbrio econômico-financeiro do Contrato de Concessão em favor da Concessionária por meio de extensão de prazo em 322 dias inteiros, com início à 0 (zero) hora do dia 04/12/2029 e término às 23:59:59 (vinte e três horas, cinquenta e nove minutos e cinquenta e nove segundos) do dia 21/10/2030.

A assinatura do aditivo demonstra o respeito da Motiva pela parceria com o Estado de São Paulo e reafirma seu compromisso com o desenvolvimento de infraestrutura para mobilidade urbana no país.

São Paulo/SP, 13 de novembro de 2025.

MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A.

Waldo Perez
Diretor Vice-Presidente Financeiro e
de Relações com Investidores

MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A.
CNPJ Nº. 02.846.056/0001-97
NIRE Nº. 35.300.158.334

MATERIAL FACT

MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A. ("Company") (B3: MOTV3; Bloomberg: MOTV3 BZ; Reuters: MOTV3.SA), in compliance with CVM Resolution No. 44, dated August 23, 2021, informs that, on this date, the Amendment No. 23/2025 to Concession Agreement No. 10/CR/2000 ("Concession Agreement") was signed between its direct subsidiary Concessionária Rodovias Integradas do Oeste S.A. ("SPVias" or "Concessionaire") and the State of São Paulo, through the Secretariat of Investment Partnerships ("Granting Authority").

The Amendment No. 23/2025 (i) formalizes the incorporation of the following investments into the contractual scope: a) extension of the duplication of Itararé from km 338 to km 339 of SP-258; b) implementation of an overpass at km 260+480 of SP-255; c) remodeling of the device at km 110+100 of SP-127; d) remodeling of the intersection at km 113 of SP-127; e) remodeling of the intersection at km 115 of SP-127; and f) implementation of a device at km 292+880 of SP-280 – Águas de Santa Bárbara, with the inclusion of this last investment being conditioned to the judicial approval of the proposed settlement in the Public Civil Action No. 0005096-54.2015.8.26.0136; and (ii) recognizes the economic-financial imbalance of the Concession Agreement in the updated amount for the year 2026, corresponding to R\$ 270,547,697.24.

Additionally, the aforementioned amendment restores the economic-financial balance of the Concession Agreement in favor of the Concessionaire through an extension of the term by 322 full days, starting at 0 (zero) hours on December 4, 2029, and ending at 23:59:59 (twenty-three hours, fifty-nine minutes, and fifty-nine seconds) on October 21, 2030.

The signing of the amendment demonstrates Motiva's respect for the partnership with the State of São Paulo and reaffirms its commitment to the development of infrastructure for urban mobility in the country.

São Paulo/SP, November 13, 2025.

MOTIVA INFRAESTRUTURA DE MOBILIDADE S.A.

Waldo Perez
Vice President of Finance and
Investor Relations